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I. Summary 
 

On September 29, 2021, the U.S. Army Corps of Engineers New Orleans District 
(Corps), the lead agency for the preparation of an environmental impact statement (EIS) under 
the National Environmental Policy Act (NEPA) to support regulatory permitting decisions for 
the Louisiana Coastal Protection and Restoration Authority’s (project sponsor/permit applicant) 
Mid-Breton Sediment Diversion project—a “covered project” under Title 41 of the Fixing 
America’s Surface Transportation Act (FAST-41), 42 U.S.C. §§ 4370m et seq.—submitted a 
request to the Federal Permitting Improvement Steering Council (Permitting Council) Executive 
Director to extend all extant completion dates on the project’s permitting timetable by more than 
30 days to accommodate continued hydraulic and hydrological modeling necessary to assess the 
impacts of the project on waterways and the environment. For the reasons stated below, the 
extension request is GRANTED, and the permitting timetable is revised as proposed by the 
Corps.   

 
II. Legal Standard 

 
Pursuant to 42 U.S.C. § 4370m-2(c)(2)(D)(i)(III), a lead agency may extend a final 

completion date under a FAST-41 permitting timetable to a date more than 30 days after the final 
completion date originally established in the permitting timetable only after requesting and 
obtaining Executive Director approval. After receiving an extension request from the lead 
agency, the Executive Director must consult with the project sponsor and make a determination 
on the record that approves or denies the request based on consideration of relevant factors, 
including:  

 
(i) the size and complexity of the covered project; 
(ii) the resources available to each participating agency; 
(iii) the regional or national economic significance of the 

project; 
(iv) the sensitivity of the natural or historic resources that 

may be affected by the project; 
(v) the financing plan for the project; and 
(vi) the extent to which similar projects in geographic 

proximity to the project were recently subject to 
environmental review or similar procedures under State 
law. 
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Id. Executive Director determinations made pursuant to 42 U.S.C. § 4370m-2(c)(2)(D)(i)(III) are 
not subject to judicial review. 42 U.S.C. § 4370m-2(c)(2)(D)(iv)(I). 
 

III. Determination 
 

The Mid-Breton Sediment Diversion project is a large and complex ecosystem restoration 
project. A joint permit application submitted by the project sponsor/permit applicant to the Corps 
for authorization under section 404 of the Clean Water Act (CWA) (33 U.S.C. § 1344), section 
10 of the Rivers and Harbors Act (RHA) of 1899 (33 U.S.C. § 403), and section 14 of the RHA 
of 1899 (33 U.S.C. § 408) is currently under review by the Corps. The Corps is also the lead 
agency for the development of an EIS under NEPA.   

 
The project sponsor/permit applicant’s proposed project is intended to reduce land loss 

and restore and sustain wetlands in threatened coastal areas of southern Louisiana. The project 
would redirect and redeposit up to 75,000 cubic feet per second of sediment, freshwater, and 
nutrients from the Mississippi River into threatened areas within the Breton Sound Basin. The 
ecosystem in which the sediment, freshwater, and nutrients will be deposited is hydraulicly and 
hydrologically complex, and will have potentially various and diverse reactions to project 
operation. “Delft” 3D software is being utilized to model and assess the potential physical and 
ecological impacts of redirecting such volumes of freshwater and sediment into the Breton 
Sound Basin environment. More time is needed than originally estimated for the project 
sponsor/permit applicant to complete the modeling and provide necessary water quality and 
water level technical reports to the Corps and cooperating agencies to inform the area of analysis, 
impact analyses, and cumulative impact analysis for the project’s draft environmental impact 
statement (DEIS) and other related compliance/analysis documents.   
 

The Corps has consulted with the project sponsor/permit applicant and cooperating 
agencies and estimates that it will take about 9 additional months to complete the DEIS, which in 
turn will require approximately 9.5-month extensions to the final EIS and record of decision 
completion dates. The Corps also has explained that the same information that is being 
developed for the DEIS is also necessary to: (i) issue permit decisions under section 10 of the 
RHA of 1899 and section 404 of the CWA; (ii) issue a permission decision under section 14 of 
the RHA of 1899; and (iii) comply with Fish and Wildlife Coordination Act, Endangered Species 
Act, and Essential Fish Habitat obligations. The Corps has requested extensions of the 
completion dates for these actions as well. 
 

The size and complexity of the project warrant Executive Director approval of the Corps’ 
request to extend the completion dates identified above to conclude the Delft 3D modeling, 
which the Corps represents is crucial to the assessment of the benefits and impacts of this 
project. The Office of the Executive Director has consulted the project sponsor/permit applicant 
on the Corps’ extension request, and the project sponsor/permit applicant does not object to the 
extension request.  
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The Corps’ extension request therefore is GRANTED, and the permitting timetable for 
the for the Mid-Breton Sediment Diversion project has been revised accordingly. 

 
 
 
 
       ______________________________ 
       Christine Harada 
       Executive Director 
       Federal Permitting Improvement  
       Steering Council  


